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DE1.1

Report on the “state of the art” in doctoral 

education in Montenegro and Albania and 

comparison with EU practices Report M5

University of Zagreb 

(University of Vienna) Mid April 2019 DONE (90%)

Da se poboljsa tehnicki i da se stavi u 

template (Jela i Nikolina) 10.12.19

DE1.2

Proceedings from conference about 

doctoral education in Montenegro and 

Albania

Report, 

Product M7

University of Zagreb 

(University of Vienna) Mid June 2019

PARTIALY DONE 

(>60%)

Sastaviti kolekciju prezentacija sa web-a, kao I 

selektovane clanke, napraviti predgovor i 

ubaciti u tekst (Jelena Saranovic, Ministartsvo 

prosvjete, Aleksandra Mijanovic, Jela, 

Radunovicka i Orlandicka (UDG), Matjaz 

(Maribor). 10.01.20

DE1.3

Legal documents to be send to

 responsible bodies for adopting Report M12 Mid Nov  2019 TO BE COMPLETED (Done 20%)

1. UDG da napravi 1 dokument,

 "Predlog mjera za unapredjenje doktorskih 

studija na UDG" preda ga i razmotri na svojim 

organima, izlaz dokument predati u elektronskoj I 

stampanoj formi.

2. UCG da napravi 1 dokument, (Milica Vukotic), 

na nasem jeziku.

 "Predlog mjera za unapredjenje doktorskih 

studija na UCG" preda ga i razmotri na svojim 

organima, izlaz dokument predati u elektronskoj I 

stampanoj formi (Predrag Miranovic, Alaksandra 

Mijanovic, Natasa Kostic, Radovan Stojanovic, 

Nedjeljko Latinovic, Biljana Scepanovic),  na 

nasem jeziku.

3. DCG i UDG da naprave 1 dokument UDG da 

napravi 1 dokument, (Milica Vukotic, Predrag 

Miranovic, Alaksandra Mijanovic, Natasa Kostic, 

Radovan Stojanovic, Nedjeljko Latinovic, Biljana 

Scepanovic)

 "Predlog mjera za unapredjenje doktorskih 

studija u CG" predaju ga Ministarstvima, izlaz 

dokument predati u elektronskoj I stampanoj 

formi,  na nasem jeziku. 10.12.19

DE4.3 The report on MARDS’s equipment resources Report M12 All Unis in MNE Mid Nov 2020 PARTIALY DONE (50%)

1. UDG da napravi izvestaj, ako nije da pozuri 

sa opremom (Sandra Tinaj)

2. UCG dosta zavrsio oko opreme, treba 

napraviti Izevstaj (Zarubica, Vesna Rasovic, 

Racunovodstvo) 10.12.19

DE2.1

Report on academic and professional training 

of WB staff/professionals/administrative' at Report M24

University of Banska 

Bystrica Mid Nov  2020 EARLIER DONE (90%) 1. Banska Bistrica da napise Report 10.01.20

DE6.1 

Setting up and maintaining the project web 

site Product

M1-M36

Every 6 

months

will be 

checked 

this 

deliverabl

es

Metropolitan 

University Tirana 

(under help of 

University of 

Montenegro and 

PRIDE network) DONE! (100%)

DE6.2 Dissemination material created and distributedProduct

M1-M36

Every 6 

months

will be 

Metropolitan 

University Tirana 

(under help of 

University of PARTIALU DONE (40%)

1. UCG da napravi jos disseminacionog 

materijala.

2. UDG da napravi diseminacioni materijal. 10.12.19

DE6.3

Dissemination events with relevant 

stakeholders organised Events M6, M18, M24

Metropolitan 

University Tirana 

(under help of 

University of 

Montenegro and 

PRIDE network) PARTIALU DONE (60%)

1. UDG da napravi jedan disseminacioni 

event.

2. Ministarstva da naprave disseminacioni 

event I da uvrste MARDS za dodjelu PhD 

stipendija. 10.12.19.

DE7.1 Sustainability strategy adopted Document M4

Metropolitan 

University Tirana 

(under help of UoM)

TO BE COMPLETED 

(Done 30%) 1. Radovan Stojanovic, Jelena Saranovic 05.12.19

DE8.1 Overall project management All outputs

M1-M36

Every 3 

months

will be 

checked 

this 

deliverabl

es

University of 

Montenegro PARTIALU DONE (70%)1. Jela Radovic to complete task 10.19.19.

DE8.2 Project coordination meetings and training Events

M1-M36

Deliverabl

e valid for 

sheduled 

meetings

University of 

Montenegro DONE (100%)
63%

Poboljsati na 80%

DE4.2

Curricula book for Joint pilot school in 

Montenegro

Teaching, 

Learning and 

Training 

material M18

Univershity Shkoder 

and University of 

Montenegro

Mid June 

2020/Mid Jan 

2020

1. Formirati Timove na Fakultetima.

2. Napraviti Plan I Program MARDS Doktorskih 

studija u CG

3. Napraviti Elaborat za akreditaciju

4. Predati Elaborat  31.01.2020

DE5.3

Tender for subtracting external QC experts 

completed Service M13

University of Maribor

University of Vienna Mid Dec 2019 25.12.2019

MARDS 's main delievrables 

TO SPEED UP

REFORMING DOCTORAL STUDIES IN MONTENEGRO AND ALBANIA – 
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